

JOB SHEET - No. JS102600595 (Page 1 of 3)

<i>Project</i>	P10260314	<i>Final Product</i>	BLOW PLATE COREBOX DR 604A ECI
<i>Mfg. Order</i>	MO102600203	<i>Final Part No</i>	
<i>Date</i>	12/02/2026	<i>Required Date</i>	26/02/2026
<i>Job Name</i>	P1	<i>Product</i>	BLOW PLATE COREBOX DR 604A ECI
<i>Qty Todo</i>	1 Pcs	<i>Part No</i>	

1	CAM: CAM		MT102601833
	Plan	Actual	Operator
Mach.	CAM		
Date	18/02/2026		Remark
Minute	360		



PREPARED	CHECKED	APPROVED	FINAL JUDGE
By:	By:	By:	By:
Date:	Date:	Date:	Date:

F-PPC-01.04/A/5/13-07-2016

JOB SHEET - No. JS102600595 (Page 2 of 3)

<i>Project</i>	P10260314	<i>Final Product</i>	BLOW PLATE COREBOX DR 604A ECI
<i>Mfg. Order</i>	MO102600203	<i>Final Part No</i>	
<i>Date</i>	12/02/2026	<i>Required Date</i>	26/02/2026
<i>Job Name</i>	P1	<i>Product</i>	BLOW PLATE COREBOX DR 604A ECI
<i>Qty Todo</i>	1 Pcs	<i>Part No</i>	

2	Machining: CNC MILL		MT102601834
	Plan	Actual	Operator
Mach.	PRIMINER (3 AXIS CNC MILL)		
Date	18/02/2026		Remark
Minute	480		



PREPARED	CHECKED	APPROVED	FINAL JUDGE
By:	By:	By:	By:
Date:	Date:	Date:	Date:

F-PPC-01.04/A/5/13-07-2016

JOB SHEET - No. JS102600595 (Page 3 of 3)

<i>Project</i>	P10260314	<i>Final Product</i>	BLOW PLATE COREBOX DR 604A ECI
<i>Mfg. Order</i>	MO102600203	<i>Final Part No</i>	
<i>Date</i>	12/02/2026	<i>Required Date</i>	26/02/2026
<i>Job Name</i>	P1	<i>Product</i>	BLOW PLATE COREBOX DR 604A ECI
<i>Qty Todo</i>	1 Pcs	<i>Part No</i>	

3	QC: QC		MT102601835
	Plan	Actual	Operator
Mach.	QUALITY_CONTROL		
Date	18/02/2026		Remark
Minute	30		



PREPARED	CHECKED	APPROVED	FINAL JUDGE
By:	By:	By:	By:
Date:	Date:	Date:	Date:

F-PPC-01.04/A/5/13-07-2016